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Advisory Committee Meeting Minutes – No. 16
Wednesday, April 23, 2008 at 6:00 PM

ATTENDEES

	Tom Goldenbogen
	Mayor

	Craig Higgins
	WPCF Superintendent

	Jeff Christie
	City Council

	John Monte
	City Engineer

	Jean Inman
	Spicer Group

	Maurice Montpas
	SGCS

	Curt Langley
	SGCS

	Marc Levise
	Administrative Assistant

	Tom McDonald
	Citizen

	Ruby Daniels
	Citizen

	Florence Hayman
	City Council

	Dorothy Bade
	City Planning Commission

	
	
	

	
	

	Copies to:
	

	Jim Morisette
	City Council

	Ed Koneczny
	Planning Commission

	Karl Rutledge
	Planning Commission

	Richard Sly SR
	Sorensen Gross


ITEMS OF DISCUSSION

ITEM #1 – Project Scope Review
· Jeff Christie brought the meeting to order and the March minutes were approved by Ruby Daniels and seconded by Marc Levise.

·  SGCS distributed the Monthly Report to the attendees. 

· Morry reviewed the status and progress to date from the Monthly Report as well as the preview for next month.
· Dorothy Bade asked that a problem on Main Street just before Baltimore be taken care of. It is a hazard to walk or ride bicycles. Morry to Handle with Pamar

ITEM #2– Budget

· Curt reviewed all the budget materials as presented in the monthly report.

· Curt presented six change requests that had been reviewed by Spicer and SGCS and requested approval. A motion to approve was made by Dorothy Bade, and Craig Higgins seconded, the motion was passed unanimously.
· A motion to recommend the Pay Application be approved was presented by Mayor Goldenbogen and seconded by Marc Levise, and passed unanimously.
ITEM #3– Project Schedules

· Morry put a “down-to-earth” schedule in the Report so that everyone can easily see the progress made. The project is about four weeks behind schedule due to the winter weather.
ITEM #5 Safety

· As of April 18, we have 28,010, hours of labor accident-free.
· Tool box talks continue weekly.
ITEM #6– RFIs 

· RFIs are up to date. A complete copy can be found in the monthly report and will also be distributed at weekly meetings.
ITEM #7 Subcontractors Submittals 

· Shop drawing submittals are processed as they come in. A complete copy can be found in the monthly report and will also be distributed at weekly meetings.
· There are no critical items.
ROUND TABLE

· There were no unresolved issues to discuss.
· Progress on the job is going well.

Ruby Daniels made a motion to adjourn the meeting and Dorothy Bade seconded the motion. The meeting was adjourned.

Next Advisory committee meeting May 28, 2007 – 6:00 p.m. at the Library.  

Please submit any comments or corrections of the meeting minutes to Maurice Montpas, Superintendent, Sorensen Gross Construction Services for reprinting the following week.

Meeting Adjourned
Maurice P. Montpas - Superintendent
Sorensen Gross Construction Services
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