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Advisory Committee Meeting Minutes – No. 17
Wednesday, May 28, 2008 at 6:00 PM

ATTENDEES

	
	

	Craig Higgins
	WPCF Superintendent

	Jeff Christie
	City Council

	John Monte
	City Engineer

	Jean Inman
	Spicer Group

	Maurice Montpas
	SGCS

	Curt Langley
	SGCS

	Marc Levise
	Administrative Assistant

	Tom McDonald
	Citizen

	Ruby Daniels
	Citizen

	Jim Morisette
	City Council

	Ed Koneczny
	Planning Commission

	Andy Messina
	Water Department

	
	

	Copies to:
	

	
	

	Karl Rutledge
	Planning Commission

	Richard Sly Sr.
	Sorensen Gross

	Tom Goldenbogen
	Mayor

	Florence Hayman
	City Council

	Dorothy Bade
	City Planning Commission


ITEMS OF DISCUSSION

ITEM #1 – Project Scope Review
· Jeff Christie brought the meeting to order and the April minutes were approved by Mark Levise and seconded by Ruby Daniels.

·  SGCS distributed the Monthly Report to the attendees. 

· Morry reviewed the status and progress to date from the Monthly Report as well as the preview for June.
ITEM #2– Budget

· Curt reviewed all the budget materials as presented in the monthly report.

· Curt presented four change requests that had been reviewed by Spicer and SGCS and requested approval. A motion to approve Change Request Nos. 24, 26, and 29 was made by Marc Levise and seconded by Craig Higgins. The motion was passed unanimously. Change Request No. 14 was discussed and a decision to get clarification was made. 
· A motion to recommend the Pay Application be approved was presented by Mark Levise and seconded by Craig Higgins, and passed unanimously.
· John Monte requested that we add in placeholders for items we know will be coming, such as Ashley Street/Highview; sidewalks; outfall; sewer and sales tax.

ITEM #3– Project Schedules

· The project is about four weeks behind schedule due to the winter weather. The end date will most likely be around Thanksgiving.
ITEM #5 Safety

· As of May 23, we have 35,090 labor hours with no lost time.
· Tool box talks continue weekly.
ITEM #6– RFIs 

· RFIs are up to date. A complete copy can be found in the monthly report and will also be distributed at weekly meetings.
ITEM #7 Subcontractors Submittals 

· Shop drawing submittals are processed as they come in. A complete copy can be found in the monthly report and will also be distributed at weekly meetings.
· There are no critical items.
ROUND TABLE

· Jim Morissette asked about some large pine trees that are dieing. John Monte advised that he had talked to Terry at Spicer and they are on his punch list.
· Discussed  tax exempt status. City attorneys are researching.
· There have been no incidents of vandalism at the job site.

Ruby Daniels made a motion to adjourn the meeting and Craig Higgins seconded the motion. The meeting was adjourned.

Next Advisory committee meeting June 28, 2007 – 6:00 p.m. at the Library.  

Please submit any comments or corrections of the meeting minutes to Maurice Montpas, Superintendent, Sorensen Gross Construction Services for reprinting the following week.

Meeting Adjourned.
Curt Langley, Project Manager
Sorensen Gross Construction Services
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