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Advisory Committee Meeting Minutes – No. 18
Wednesday, June 25, 2008 at 6:00 PM

ATTENDEES

	Craig Higgins
	WPCF Superintendent

	Tom Goldenbogen
	Mayor

	John Monte
	City Engineer

	Jean Inman
	Spicer Group

	Maurice Montpas
	SGCS

	Curt Langley
	SGCS

	Marc Levise
	Administrative Assistant

	Andy Messina
	Water Department

	Florence Hayman
	City Council

	Copies to:
	

	Jeff Christie
	City Council

	Karl Rutledge
	Planning Commission

	Richard Sly Sr.
	Sorensen Gross

	Dorothy Bade
	City Planning Commission

	Tom McDonald
	Citizen

	Ruby Daniels
	Citizen

	Jim Morisette
	City Council

	Ed Koneczny
	Planning Commission


ITEMS OF DISCUSSION

ITEM #1 – Project Scope Review
· Mayor Goldenbogen brought the meeting to order and the May minutes were approved by Mark Levise and seconded by Craig Higgins.

·  SGCS distributed the Monthly Report to the attendees. 

· Morry reviewed the status and progress to date from the Monthly Report. 
ITEM #2– Budget

· Curt went over the billings and presented the pay application to the council.

· Curt reviewed all the budget materials as presented in the monthly report.

· A motion to recommend the Pay Application No. 13 for $961,062.12 be approved was presented by Craig Higgins and seconded by Flo Hayman, and passed unanimously.
· Spicer’s Invoice No. 152442 in the amount of $83,799.00 was presented to council.  A motion was made by Craig Higgins and seconded by Marc Levise to approve this invoice. Approved unanimously.

· John Monte asked about full unconditional waivers and sworn statements. He was told they’d be presented at the end of the project.

· Curt presented five change requests that had been reviewed by Spicer and SGCS and requested approval. A motion to approve the following Change Requests was made by Andrew Messina and seconded by Marc Levise.

1. No. 16: 

Storm Sewer Changes


$12,340

2. Nos. 29, 29a
Interference with Headworks Building
$23,767

3. No. 31

Influent/Effluent
        Not to Exceed
$38,700

4. No. 33

Sandblast, paint, aerate bare 

   
mechanical equipment     Not to Exceed
$48,054

5. No. 32

2” line near existing sludge drying tanks
$  1,400

ITEM #3– Project Schedules

· The project is moving along on schedule with the exception of the Headworks Building. This completion date is slipping due to the soil shift. 
ITEM #5 Safety

· As of June 20, we have 39,634 man hours with one accident recorded and no lost time.
· Tool box talks continue weekly.
ITEM #6– RFIs 

· RFIs are up to date. A complete copy can be found in the monthly report. 
ITEM #7 Subcontractors Submittals 

· Shop drawing submittals are processed as they come in. A complete copy can be found in the monthly report.  
ROUND TABLE

· Discussed  tax exempt status. Mr. Monte has ordered a title search. 
· An RFP for the Communications is due July 8. They have three bidders for sure.

· Flo requested an explanation of the “soil shift” so that she could in turn explain it to others.

Mark Levise made a motion to adjourn the meeting and Craig Higgins seconded the motion. The meeting was adjourned.

Next Advisory committee meeting July 23, 2007 – 5:30 p.m. at the Library.  

Please submit any comments or corrections of the meeting minutes to Maurice Montpas, Superintendent, Sorensen Gross Construction Services for reprinting the following week.

Meeting Adjourned. 
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