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Advisory Committee Meeting Minutes – No. 18
Wednesday, June 25, 2008 at 6:00 PM

ATTENDEES

	Craig Higgins
	WPCF Superintendent

	Tom Goldenbogen
	Mayor

	Tom Gunst
	City Garbage

	Jean Inman
	Spicer Group

	Maurice Montpas
	SGCS

	Curt Langley
	SGCS

	Marc Levise
	Administrative Assistant

	Jeff Christie
	City Council

	Tom McDonald
	Citizen

	Florence Hayman
	City Council

	Ruby Daniels
	Citizen

	
	

	Copies to:
	

	Karl Rutledge
	Planning Commission

	Richard Sly Sr.
	Sorensen Gross

	Dorothy Bade
	City Planning Commission

	Jim Morisette
	City Council

	Ed Koneczny
	Planning Commission

	John Monte
	City Engineer

	Andy Messina
	Water Department


ITEMS OF DISCUSSION

ITEM #1 – Project Scope Review
· Jeff Christie brought the meeting to order and the June minutes were approved by Mayor Goldenbogen and seconded by Marc Levise.

·  SGCS distributed the Monthly Report to the attendees. 

· Morry reviewed the status and progress to date from the Monthly Report as well as the schedule.. 
ITEM #2– Budget

· Curt went over the billings and presented the Pay Application #14 for $1,259,651.28 to the council for approval. The Summary of Contingencies had an error, and an error was found in calculation of retainage for Pamar and discussed. A motion to recommend the application minus the above discrepancies be approved was presented by Mayor Goldenbogen and seconded by Flo Hayman, and passed unanimously.

· Curt reviewed all the budget materials as presented in the monthly report.

· Spicer’s Invoice No. 155137 dated 6/30/08 in the amount of $37,457.75 was presented to council.  A motion was made by Flo Hayman and seconded by Craig Higgins to approve this invoice. Approved unanimously.

· Ruby Daniels asked why the City is getting an outside opinion with regard to the soil borings in the Headworks hole. It was discussed.
· Curt is working on the Sales Tax issue. He has started with Cavanaugh, the largest. The whole sales tax issue is being worked on together to get resolved.
· There were no change orders to discuss.

ITEM #3– Project Schedules

· The project is moving along on schedule with the exception of the Headworks Building. This completion date is slipping due to the soil shift. 
ITEM #5 Safety

· As of July 18, we have 43,754 man hours with one accident recorded and no lost time.
· Tool box talks continue weekly.
ITEM #6– RFIs 

· RFIs are up to date. A complete copy can be found in the monthly report. 
ITEM #7 Subcontractors Submittals 

· Shop drawing submittals are processed as they come in. A complete copy can be found in the monthly report.  
ROUND TABLE

· Regarding the Communications System: Jean went over the letter of recommendation and recommended that the City use Central Solutions.  (The letter will be placed in the Monthly Report for August. Craig made the motion to approve the recommendation and it was approved unanimously.
Mayor Goldenbogen made a motion to adjourn the meeting and Marc Levise seconded the motion. The meeting was adjourned.

Next Advisory committee meeting August 27, 2007 – 5:30 p.m. at the Library.  

Please submit any comments or corrections of the meeting minutes to Maurice Montpas, Superintendent, Sorensen Gross Construction Services for reprinting the following week.

Meeting Adjourned. 





   Curt Langley, Project Manager
Sorensen Gross Construction Services





City of New Baltimore 


New Baltimore, MI


WWTP & Collection System Upgrades


SGCS JOB #0702


 





MEETING MINUTES





3407 Torrey Road


Flint, MI 48507


Phone (810) 767-4821


Fax (810) 238-6222








	
	Advisory Committee Meeting No. 17 5/28/08 Meeting Minutes 

Page 2 of 2
	sgcs form: cm038v.2



