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Advisory Committee Meeting Minutes – No. 21
Wednesday, September 24, 2008 at 6:00 PM

ATTENDEES

	Craig Higgins
	WPCF Superintendent

	Tom Goldenbogen
	Mayor

	Tom Gunst
	City Garbage

	Jean Inman
	Spicer Group

	Maurice Montpas
	SGCS

	Curt Langley
	SGCS

	Marc Levise
	Administrative Assistant

	Jeff Christie
	City Council

	Tom McDonald
	Citizen

	Florence Hayman
	City Council

	Andy Messina
	Water Department

	John Monte
	City Engineer

	Richard Sly Sr.
	Sorensen Gross

	Ruby Daniels
	Citizen

	
	

	Copies to:
	

	Karl Rutledge
	Planning Commission

	Ruby Daniels
	Citizen

	Dorothy Bade
	City Planning Commission

	Jim Morisette
	City Council

	Ed Koneczny
	Planning Commission

	
	


ITEMS OF DISCUSSION

ITEM #1 – Project Scope Review
· Jeff Christie brought the meeting to order and the August minutes were approved by John Monte and seconded by Mark Levise.

· SGCS distributed the Monthly Report to the attendees. 

· Morry reviewed the status and progress to date from the Monthly Report as well as the schedule. 
ITEM #2– Budget

· Curt went over the billings and presented the Pay Application #16 for $704,148.15 to the committee for approval. The Pay Application was not approved as presented. A motion to recommend the application be approved (less the amount of Joba’s invoice) was presented by Craig Higgins and seconded by Florence Hayman, and passed unanimously. 
· Curt reviewed all the budget materials as presented in the monthly report.

· Spicer’s Invoice No. 155951 was presented dated September, 2008 in the amount of $13,042.25 was presented to committee. A motion was made by Craig Higgins and seconded by Jeff Christie to approve this invoice. Approved unanimously.

· The change orders as presented to Jean would not be presented for approval as she has questions.

ITEM #3– Project Schedules

· The project is moving along on schedule with the exception of the Headworks Building. 
ITEM #5 Safety

· As of September 19, we have 49,138 man hours with one accident recorded and no lost time.
· Tool box talks continue weekly.
ITEM #6– RFIs 

· RFIs are up to date. A complete copy can be found in the monthly report. 
ITEM #7 Subcontractors Submittals 

· Shop drawing submittals are processed as they come in. A complete copy can be found in the monthly report.  
ROUND TABLE

· Pamar planning on returning October 1 to start the stations.

· John Monte announced that the last easement resident has signed off. 
· Major discussion was held regarding bids for Headworks area.

· John Monte advised that Pamar won the bid for paving Highview for the City.

· John asked where we are with Joba letter regarding the Equalization Tank.

· Curt stated that he had talked to John at Joba and he will be submitting a written step-by step-description of their process. Joba has concerns about the existing underground piping locations.

· Jean asked about the pursuing quote on other signage contractors.

Jeff Christie adjourned the meeting. 
Next Advisory committee meeting – October 22, 2007 – 6:00 p.m. at the Library.  

Please submit any comments or corrections of the meeting minutes to Maurice Montpas, Superintendent, Sorensen Gross Construction Services for reprinting the following week.

Meeting Adjourned. 





 
Curt Langley, Project Manager
Sorensen Gross Construction Services





City of New Baltimore 


New Baltimore, MI


WWTP & Collection System Upgrades


SGCS JOB #0702


 





MEETING MINUTES





3407 Torrey Road


Flint, MI 48507


Phone (810) 767-4821


Fax (810) 238-6222








	
	Advisory Committee Meeting No. 21 09/24/08 Meeting Minutes 

Page 2 of 2
	sgcs form: cm038v.2



