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Advisory Committee Meeting Minutes – No. 22
Wednesday, October 22, 2008 at 5:30 PM

ATTENDEES

	Craig Higgins
	WPCF Superintendent

	Tom Goldenbogen
	Mayor

	Tom Gunst
	City Garbage

	Jean Inman
	Spicer Group

	Maurice Montpas
	SGCS

	Curt Langley
	SGCS

	Marc Levise
	Administrative Assistant

	Jeff Christie
	City Council

	Tom McDonald
	Citizen

	Florence Hayman
	City Council

	Andy Messina
	Water Department

	John Monte
	City Engineer

	Richard Sly Sr.
	Sorensen Gross

	Dorothy Bade
	City Planning Commission

	Jim Morisette
	City Council

	
	

	Copies to:
	

	Karl Rutledge
	Planning Commission

	Ed Koneczny
	Planning Commission

	
	

	
	


ITEMS OF DISCUSSION

ITEM #1 – Project Scope Review
· Jeff Christie brought the meeting to order and the September minutes were approved by Jim Morisette and seconded by Florence Hayman.

· SGCS distributed the Monthly Report to the attendees. 

· Morry reviewed the status and progress to date from the Monthly Report. 
ITEM #2– Budget

· Curt went over the billings and presented the Pay Application #17 for $530,347.00 to the committee for approval. The Pay Application was approved as presented.  The following change orders were presented and discussed:
No. 36: Sales Tax Owed by JF Cavanaugh

$ 96,738.00

No. 38: Bulletin #5 Manhole Changes on Highview
$ 56,571.33

No. 39: Fencing





$   9,750.00

No. 40: Outfall Sewer Delay – Material Only

$ 23,738.40

No. 41: DTE Utility Charges



$ 21,846.85

No. 42: NTH Fees for analyzing collapse and design



System




$ 35,936.56

No. 43: Pieprzak Sewer Changes


$ 53,654.72





Total


$297,395.90
A motion was made by Marc Levise to approve all change orders as presented with the exception that we will try to recover monies from CO 40 and 42. Dorothy Bade seconded and the motion was carried.

A motion by Dorothy Bade to approve Pay Application 17 was made and seconded by Craig Higgins. Motion carried.

· Curt reviewed all the budget materials as presented in the monthly report.

· Spicer’s did not present an invoice.

ITEM #3– Project Schedules

· The project is moving along on schedule with the exception of the Headworks Building. 
ITEM #5 Safety

· As of October 17, we have 50,642 man hours with one accident recorded and no lost time.
· Tool box talks continue weekly.
ITEM #6– RFIs 

· RFIs are up to date. A complete copy can be found in the monthly report. 
ITEM #7 Subcontractors Submittals 

· Shop drawing submittals are processed as they come in. A complete copy can be found in the monthly report.  
ROUND TABLE

· The mayor discussed the meeting held today with engineers and construction managers and attorneys to provide a plan for the Headworks area. It was agreed that they do not have enough information to make accurate decisions. Jean and John Monte will gather information so the three excavating contractors, Joba, Pamar, and Trojan can have equal quotes. 
· The mayor advised that the City Attorney is recommending binding arbitration to settle issues with the Headworks Building. The Mayor is recommending.

· The City Council did not approve payment of our invoice, but the City wants to get started. Hopefully it will pass at the first part of the week.
· Dorothy Bade’s neighbor contacted her to try to get help on a bill from her plumber, Dandelion Plumbing. Dandelion Plumbing had offered to give her three months to make equal payments, and then apparently changed their minds. The plumber called her, harassed her, and threatened her. The plumber’s wife even called and told her she better pay the bill because her husband was like Tony Soprano! She filed a police report. This lady lives alone with her 88-year old mother. Dorothy asked Morry for help. He took the bill to Pamar’s offices and they promptly paid the plumber who was “still not happy with her.” Dorothy wants us all to know she was very pleased with Morry and Pamar for helping her neighbor.
· Minutes from the preconstruction meeting with Pieprzak were distributed and discussed.
Jeff Christie adjourned the meeting. 
Next Advisory committee meeting – November 19, 2007 – 5:30 p.m. at the Library.  

Please submit any comments or corrections of the meeting minutes to Maurice Montpas, Superintendent, Sorensen Gross Construction Services for reprinting the following week.

Meeting Adjourned. 
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