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Advisory Committee Meeting Minutes - #5
Tuesday, 5/22/07
6:00 PM
ATTENDEES

	Tom Goldenbogen
	Mayor

	Marc Levise
	Administrative Assistant

	Jim Morisette
	City Council

	Craig Higgins
	WPCF Superintendent

	Jeff Christie
	Council

	Ruby Daniels
	Resident

	Thomas McDonald
	Resident

	Florence Hayman
	Council

	Maurice Montpas
	SGCS

	Patrick Stock
	SGCS

	Jean Inman
	Spicer Group

	COPIES TO: All Attendees and:
	

	Robert Avendt
	SGCS

	Doug Hartwell
	SGCS

	Rich Sly JR.
	SGCS

	John Monte
	City Engineer

	Ed Koneczny
	Planning Commission

	Dorothy Bade
	Planning Commission

	Dennis Scully
	Resident

	Thomas McDonald
	Resident


ITEMS OF DISCUSSION

ITEM #1 – Project Scope Review
·  The April minutes were approved and seconded.

·  SGCS passed out the May’s Monthly Report to the attendees.  Spicer Group’s and SGCS’ May summary of work items were reviewed as well as June’s preview items.

· Spicer Group awaiting comments back from MDEQ on the Final Review drawings and specifications. They will incorporate final changes for construction biding.
· SGCS And Spicer Group will prepare, review and issue Bid Advertisement before June 23, 2007.
· Spicer Group continues to address comments from the Macomb County Public Works and the Road Commission.
· Jean Inman will check with Jon Wheatley of Benzinski on the date the Phase I documents need to be sent to the state.

· Maurice Montpas will assemble a list of items that need to be addressed on the bid documents and set up meeting with Jean and John to review.
· The Advisory Committee reviewed the table 10 and 11, and held a long discussion over the pro’s and con’s of the readiness to serve charge vs. commodity charge and millage to allow a tax credit. The committee will meet with the council and public on the 30th of May.
ITEM #2 – Design Review
· Awaiting return from the MDEQ.
ITEM #3 – Video Taping

· SGCS will issue a bid package for video taping for all three project sites.
ITEM #4 – Bid Packs
· John Monte wants to review the unit prices that will be included in the various bid packages.

ITEM #5 – Project Schedules

· The schedule was reviewed for the start date and work items for the 2007 calendar year.
· SGCS will continue the development of the Milestone Construction Schedule.
· Project is currently on schedule to the MDEQ Milestone dates.

ITEM #6 – Permits

· Schedule of required permits: Application for permits for soil erosion control, Macomb County Road Commission, flood plain, and, Notice of Coverage were submitted by Spicer Group. 
· The outfall pipe has been submitted by PCE to the Drain Commissioner’s office and to MDEQ for the flood plain permit.
· Easements - Jean Inman and John Monte have completed the applications for easement - one (1) for Bal Clair and one (1) for Birch at Cricklewood. 
· Thomas Goldenbogen and John Monte will contact the property owners for easement negotiation.
· Contractors permits were discussed.  (Soil erosion and Macomb County Road Commission)
ITEM #7 – Safety

· SGCS  has provided a preliminary Site Safety Plan outline.
· SGCS to review the safety requirements with all the contractors and subcontractors.
ITEM #8 – RFI’s 

· N/A
ITEM #9 – Subcontractors Submittals 

· N/A
Next Advisory committee meeting June 27, 2007 – 6:00 PM in the library

Please submit any comments or corrections of the meeting minutes to SGCS Maurice Montpas, Project Manager SG Construction Services for reprinting the following week.

Meeting Adjourned
Maurice P. Montpas - Project Manager

0702ACMM052207

MEETING MINUTES





SG Construction Services





5906 FORD COURT


BRIGHTON, MI 48116


Phone (810) 227-1600 


Fax (810) 227-1145





City of New Baltimore 


New Baltimore, MI


WWTP & Collection System Upgrades


SGCS JOB #0702


 











	
	Advisory Committee Meeting No. 5 – 5/22/07 Meeting Minutes 
Page 1 of 3
	sgcs form: cm038v.2



