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Advisory Committee Meeting Minutes - #6
Tuesday, 6/27/07
6:00 PM
ATTENDEES

	Tom Goldenbogen
	Mayor

	Marc Levise
	Administrative Assistant

	Jim Morisette
	City Council

	Craig Higgins
	WPCF Superintendent

	Jeff Christie
	Council

	Ruby Daniels
	Resident

	Thomas McDonald
	Resident

	Florence Hayman
	Council

	John Monte
	City Engineer

	Dennis Scully
	Resident

	Ed Koneczny
	Planning Commission

	Dorothy Bade
	Planning Commission

	Karl Rutledge
	Planning Commission

	Jean Inman
	Spicer Group

	Maurice Montpas
	SGCS

	Robert Avendt
	SGCS

	Doug Hartwell
	SGCS

	Rich Sly JR.
	SGCS

	
	

	
	

	Note; Bold Print indicates present at meeting.
	


ITEMS OF DISCUSSION

ITEM #1 – Project Scope Review
·  The May minutes were approved and seconded.

·  SGCS passed out the May’s Monthly Report to the attendees. 

· The pre-bid meeting was held today at 1:00 PM in the City Hall.
· Bid are due on July 23, at 1:00 PM, bid will read out loud at City Hall.

· CD’s containing Drawings, Specifications and Bid Packages were handed out to the Committee Members.

· Jean Inman is verifying and reviewing the total of the loans for this project.
· John Monte asks if the audio visual bid package would also document the sea walls along the lakeshore.

· John Monte stated that the new as-built drawings at the elderly care residents indicate a water main loop will be in the new outfall right a way, this information will be included in a Addendum,

· John Monte will give Jean a schedule the DPW building work which will interfere with the outfall project, this information will be issued to the contractors pricing BP# 1.
· A ground breaking ceremony will be held on a Saturday in mid September.
· A tentative special meeting for the city council to approve contractor’s selection will be set up for July 30TH.
· SGCS need to supply hours and material with their invoice.

· The city will review SGCS contract.

ITEM #2 – Design Review
· Completed drawings out for bids.
ITEM #3 – Video Taping

· SGCS has issue bid package #15 for video taping for all three project sites.
ITEM #4 – Bid Packs
· Bid Package #1 through Bid Package #15 is now out for Pricing.
ITEM #5 – Project Schedules

· The schedule was reviewed for the start date and work items for the 2007 calendar year
· Project is currently on schedule to the MDEQ Milestone dates.

ITEM #6 – Permits

· Schedule of required permits: Application for permits for soil erosion control, Macomb County Road Commission, flood plain, and, Notice of Coverage were submitted by Spicer Group. 
· The outfall pipe has been submitted by PCE to the Drain Commissioner’s office and to MDEQ for the flood plain permit.
· Contractor’s permits were discussed.  (Soil erosion and Macomb County Road Commission)

· Easements – 
· N/A
ITEM #7 – Safety

· SGCS  has provided a preliminary Site Safety Plan outline.
· SGCS to review the safety requirements with all the contractors and subcontractors.
ITEM #8 – RFI’s 

· N/A
ITEM #9 – Subcontractors Submittals 

· N/A
Next Advisory committee meeting July 25, 2007 – 6:00 PM in the library

Please submit any comments or corrections of the meeting minutes to SGCS Maurice Montpas, Project Manager SG Construction Services for reprinting the following week.

Meeting Adjourned
Maurice P. Montpas - Project Manager
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